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ESTIMATE RUN 09/05/2003

ESTIMATE SUMMARY 12:44:13

CONTID: C13278         ESTIMATE NO: 0005 PROG 1999

PCN: 13278-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 287:  COLFAX TO I-70 PERCENT TIME:

PROJECT NO: STA 2873-112                  

US 287:  COLFAX TO I-70

NAME OF ROAD: 287C

PROJECT COUNTIES: DENVER

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 08/25/2003 DATE TIME STARTED 02/10/2003

10100 DALLAS STREET DATE LET 12/12/2002 DATE WORK BEGAN 02/10/2003

 DATE AWARDED 01/07/2003 DATE TIME STOPPED 05/20/2004

 DATE CONTRACT EXECUTED 01/21/2003 DATE ACCEPTED 05/20/2004

HENDERSON CO 80640     303-289-8555 DATE NOTICE TO PROCEED 02/10/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,531,624.59 PARTICIPATING $ $ 188,357.30

AWARD PROJECT AMT: 2,648,202.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -582.73

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

64.72

WORK DAYS

WORK DAYS

33.98%

1,671,311.73

188,357.30

188,357.30

187,774.57

$

$

$

$

860,312.86

0.00

860,312.86

0.00

860,312.86

-3,086.79

0.00

857,226.07

0.00

AMOUNT DUE 857,226.07 187,774.57

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 187,774.57

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

116.5 TIME ALLOW: 180

ORIG TIME ALLOW: 180
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PCN: 13278-BID    ESTIMATE RUN 09/05/2003

PROJECT: STA 2873-112                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:44:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF SIDEWALK 858.000

175.000

202-00200  
 

2,494.000

SY  

6.00000 6,198.001,033.000

1,050.00

0010 REMOVAL OF CURB AND GUTTER 13,123.250

3,049.000

202-00203  
 

19,727.250

LF  

3.20000 51,751.2016,172.250

9,756.80

0015 *REMOVAL OF ASPHALT MAT 7,659.000

1,816.000

202-00220  
 

16,615.000

SY  

5.00000 47,375.009,475.000

9,080.00

0020 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

106,248.000

SY  

1.00000 0.000.000

0.00

0025 *CLEAN CULVERT 0.000

0.000

202-04002  
 

30.000

EACH

380.00000 0.000.000

0.00

0030 *CLEAN VALVE BOX 0.000

0.000

202-04005  
 

60.000

EACH

100.00000 0.000.000

0.00

0035 *POTHOLING 31.000

10.000

203-01597  
 

100.000

HOUR

170.00000 6,970.0041.000

1,700.00

0040 ADJUST MANHOLE 29.000

27.000

210-04010  
 

274.000

EACH

270.00000 15,120.0056.000

7,290.00

0045 ADJUST VALVE BOX 30.000

35.000

210-04050  
 

323.000

EACH

170.00000 11,050.0065.000

5,950.00

0050 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

2,409.170

TON 

63.00000 0.000.000

0.00

0055 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

12,234.910

TON 

38.00000 0.000.000

0.00



CONTID: C13278         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 13278-BID    ESTIMATE RUN 09/05/2003

PROJECT: STA 2873-112                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:44:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

5,096.430

GAL 

0.90000 0.000.000

0.00

0065 *CONCRETE PAVEMENT (11 INCH) (SPECIAL) 10,209.000

3,161.000

412-01105  
 

16,609.000

SY  

38.00000 508,060.0013,370.000

120,118.00

0070 *CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 679.000

0.000

412-01120  
 

1,280.000

SY  

47.00000 31,913.00679.000

0.00

0075 CONCRETE SIDEWALK 510.000

119.000

608-00000  
 

951.000

SY  

34.00000 21,386.00629.000

4,046.00

0080 CONCRETE CURB RAMP 39.000

0.000

608-00010  
 

39.000

SY  

100.00000 3,900.0039.000

0.00

0085 CURB AND GUTTER TYPE 2 (SECTION II-B) 69.000

0.000

609-21020  
 

80.000

LF  

20.00000 1,380.0069.000

0.00

0090 *LOOP DETECTOR WIRE 0.000

0.000

614-72875  
 

27,174.000

LF  

1.60000 0.000.000

0.00

0095 *CONSTRUCTION SURVEYING 0.680

0.120

625-00000  
 

1.000

L S 

13,000.00000 10,400.000.800

1,560.00

0100 *MOBILIZATION 0.500

0.100

626-00000  
 

1.000

L S 

65,000.00000 39,000.000.600

6,500.00

0105 PUBLIC INFORMATION SERVICES 0.400

0.000

626-01000  
 

1.000

L S 

2,650.00000 1,060.000.400

0.00

0110 *THERMOPLASTIC PAVEMENT MARKING 0.000

0.000

627-00002  
 

13,875.270

SF  

1.40000 0.000.000

0.00
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PCN: 13278-BID    ESTIMATE RUN 09/05/2003

PROJECT: STA 2873-112                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:44:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 8.600

3.000

627-00012  
 

335.000

GAL 

30.00000 348.0011.600

90.00

0120 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000

0.000

627-01000  
 

3,011.000

SF  

8.40000 0.000.000

0.00

0125 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

0.000

0.000

627-30330  
 

13,374.000

SF  

8.40000 0.000.000

0.00

0130 FLAGGING 305.500

114.500

630-00000  
 

1,590.000

HOUR

19.00000 7,980.00420.000

2,175.50

0135 UNIFORMED TRAFFIC CONTROL 0.000

0.000

630-00003  
 

420.000

HOUR

52.00000 0.000.000

0.00

0140 TRAFFIC CONTROL INSPECTION 38.000

6.000

630-00007  
 

88.000

DAY 

140.00000 6,160.0044.000

840.00

0145 TRAFFIC CONTROL MANAGEMENT 72.000

15.000

630-00012  
 

155.000

DAY 

376.00000 32,712.0087.000

5,640.00

0150 TRAFFIC CONTROL VEHICLE 0.000

0.000

630-00025  
 

203.000

HOUR

26.00000 0.000.000

0.00

0155 BARRICADE (TYPE 3 M-B) (TEMPORARY) 3.500

0.000

630-80336  
 

7.000

EACH

340.00000 1,190.003.500

0.00

0160 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 3.500

0.000

630-80341  
 

7.000

EACH

100.00000 350.003.500

0.00

0165 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 10.000

0.000

630-80342  
 

20.000

EACH

110.00000 1,100.0010.000

0.00
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PCN: 13278-BID    ESTIMATE RUN 09/05/2003

PROJECT: STA 2873-112                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:44:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 1.000

0.000

630-80343  
 

2.000

EACH

130.00000 130.001.000

0.00

0175 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 30.500

0.000

630-80344  
 

62.000

SF  

19.00000 579.5030.500

0.00

0180 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.000

0.000

630-80358  
 

5.000

EACH

1,700.00000 1,700.001.000

0.00

0185 PORTABLE MESSAGE SIGN PANEL 215.000

42.000

630-80359  
 

477.000

DAY 

50.00000 12,850.00257.000

2,100.00

0190 DRUM CHANNELIZING DEVICE 75.000

0.000

630-80360  
 

150.000

EACH

73.00000 5,475.0075.000

0.00

0195 TRAFFIC CONE 80.000

0.000

630-80380  
 

160.000

EACH

16.00000 1,280.0080.000

0.00

0200 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80520  
 

0.000

DAY 

315.00000 0.000.000

0.00

0205 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

113,494.000

F A 

1.00000 0.000.000

0.00

0210 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

-1,362.980

F A 

1.00000 0.000.000

0.00

0215 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

25.600

EACH

1.00000 0.000.000

0.00

0220 F/A OJT PILOT 0.000

0.000

700-70022  
 

153.600

F A 

1.00000 0.000.000

0.00
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PCN: 13278-BID    ESTIMATE RUN 09/05/2003

PROJECT: STA 2873-112                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:44:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

33,668.380

F A 

1.00000 0.000.000

0.00

0230 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0235 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

0515 ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATION #3 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0520 ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATION #4 0.000

0.000

900-00006  
 

-600.000

DOL 

1.00000 0.000.000

0.00

0525 ADDED ITEM (DOLLAR)/ OVERWEIGHT TRUCKS 0.000

0.000

900-00006  
 

-320.000

DOL 

1.00000 0.000.000

0.00

1500 *ADDED ITEM (DOLLAR)/ SPRINKLER SYSTEM REPAIR 0.000

0.000

900-00006  
 

4,039.330

DOL 

1.00000 0.000.000

0.00

1505 ADDED ITEM (DOLLAR)/ MODIFY MANHOLE 1,434.160

0.000

900-00006  
 

1,434.160

DOL 

1.00000 1,434.161,434.160

0.00

1510 ADDED ITEM (DOLLAR)/ WORING TIME VIOLATION #3 0.000

0.000

900-00006  
 

-300.000

DOL 

0.00000 0.000.000

0.00

1515 ADDED ITEM (DOLLAR)/ LIQUIDATED DAMAGES 0.000

0.000

900-00006  
 

-62,074.000

DOL 

1.00000 0.000.000

0.00

1520 ADDED ITEM (DOLLAR)/ WORKIG TIME VIOLATION #5 0.000

0.000

900-00006  
 

-1,200.000

DOL 

1.00000 0.000.000

0.00
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PCN: 13278-BID    ESTIMATE RUN 09/05/2003

PROJECT: STA 2873-112                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:44:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1525 ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATION #6 0.000

0.000

900-00006  
 

-1,200.000

DOL 

1.00000 0.000.000

0.00

1530 EPOXY PVMT MKG EPOXY PAVEMENT MARKING 0.000

0.000

627-00004  
 

851.000

SF  

0.30000 0.000.000

0.00

1535 ADDED ITEM (DOLLAR)/ ADMINISTRATIVE SETTLEMENT FOR ALL
CLAIMS

0.000

0.000

900-00006  
 

113,074.000

DOL 

1.00000 0.000.000

0.00

1540 ADDED ITEM (DOLLAR)/ THIS LINE NOT USED. 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1545 ADDED ITEM (DOLLAR)/ ARBITRATION COSTS PER 105.17 (I) 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

CAT 828,851.86177,896.302,452,262.45CURRENT AMT0200 $ $ $

CAT NO0300 STR F-16-FW 

0240 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 0.000

1,902.000

202-00246  
 

1,902.000

SY  

5.50000 10,461.001,902.000

10,461.00

0245 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 0.000

0.000

202-00450  
 

179.000

SY  

70.00000 0.000.000

0.00

0250 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 0.000

0.000

202-00453  
 

1.520

SY  

120.00000 0.000.000

0.00

0255 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000

0.000

202-00460  
 

0.680

SY  

420.00000 0.000.000

0.00

0260 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

313.830

TON 

38.00000 0.000.000

0.00
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PCN: 13278-BID    ESTIMATE RUN 09/05/2003

PROJECT: STA 2873-112                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:44:13

CUMULATIVE
AMOUNT

CAT NO0300 STR F-16-FW 

0265 GEOTEXTILE (PAVING) 0.000

0.000

420-00500  
 

233.000

SY  

7.00000 0.000.000

0.00

0270 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

1,902.000

SY  

7.80000 0.000.000

0.00

0275 CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.000

0.000

601-03041  
 

7.660

CY  

850.00000 0.000.000

0.00

0280 REINFORCING STEEL 0.000

0.000

602-00000  
 

0.000

LB  

1.20000 0.000.000

0.00

CAT 10,461.0010,461.0058,362.14CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0285 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

12,000.00000 12,000.001.000

0.00

0290 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

8,000.00000 8,000.001.000

0.00

0295 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

CAT 21,000.000.0021,000.00CURRENT AMT0400 $ $ $

$ 860,312.86188,357.30$2,531,624.59$CURRENT AMTPROJECT TOTAL


